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 COMMITTEE MEMORANDUM 

 
TO: Members of the CIP Oversight Committee 

 

DATE:  May 10, 2010 

 

SUBJECT: REPORT OF THE CAPITAL IMPROVEMENT PROJECTS OVERSIGHT 
COMMITTEE MEETING OF April 12, 2010  

The meeting was called to order at 5:48 p.m.  
Please note: These minutes are not a full transcription of the meeting. 
Full audio and visual record of this meeting is available online on the City’s website: 
 http:// www.miamibeachfl.gov/video/video.asp 

ATTENDANCE 
See attendance sheet, attached 

APPOINTMENT OF VICE-CHAIR 
MOTION: Acceptance of the nomination for Christina Cuervo to serve as Vice- Chair 
MOVED: (Stacy Kilroy) 2nd: (Rick Kendle) 
PASSED: Unanimous 

 

REVIEW AND ACCEPTANCE OF MINUTES 
MOTION: Acceptance of Minutes of the March 8, 2010 CIPOC Meeting 
MOVED: (Eleanor Carney) 2nd: (Stacy Kilroy) 
PASSED: Unanimous 

 

PUBLIC COMMENTS 
No one came forward with items for Public Comments     

 

COMMISSION ITEM 
REQUEST FOR APPROVAL TO AWARD A CONTRACT, PURSUANT TO INVITATION TO BID 
NO. 16-09/10, FOR THE NORTH SHORE BANDSHELL FACILITY RENOVATIONS PROJECT, 
AUTHORIZING THE MAYOR AND CITY CLERK TO EXECUTE AN AGREEMENT WITH OAC 
ACTION CONSTRUCTION CORP., AT THE NOT-TO-EXCEED AMOUNT OF $934,262.81, FOR 
THE CONSTRUCTION OF THE PROJECT, PLUS APPROVE PROJECT CONTINGENCY 
FUNDS IN THE AMOUNT OF $93,426.28 FOR A GRAND TOTAL OF $1,027,689.09 FROM 
PREVIOUSLY APPROPRIATED FUNDS; FURTHER AUTHORIZING THE ADMINISTRATION 
TO ENGAGE IN VALUE ENGINEERING TO FURTHER REDUCE THE COST AND TIME FOR 
COMPLETION OF SAID PROJECT. 
 

MOTION: No motion was made due to insufficient data to make a recommendation. 
 
REQUESTED REPORTS 
 
Fire Department Fire Hydrant Testing Schedule           6:57 p.m. 
 
Wilfredo Curbello, a retired Miami Beach fireman and resident at 609 E. Dilido, informed 
the committee that the City in conjunction with the Miami Dade County (County) does 
hydrant flushing, during the holidays on an annual basis. Mr. Curbello further explained 



that the County tests the water quality by securing water samples throughout the 
County. This water is then evaluated to determine the areas that require more flushing. 
During his tenure, some of the fire hydrants in the Venetian Islands were not flowing at 
the desired amount required by the fire department. He explained that debris is often 
accumulated in the lines, which may lead to the hydrants requiring repair or 
replacement. Chair Gross mentioned that the Venetian Islands has P1 water lines, which 
are deemed a priority for the City. Mr. Curbello mentioned that the City’s fire department 
maintains a record of hydrants that have been reported deficient and have been 
replaced or repaired.   
 

STAFF ACTION: Confirm with the Fire Department that they have tested the fire 
hydrants and obtain their schedule and test results to show to CIPOC. 
 

GIS Presentation: Water Line Prioritization                                            7:06 p.m.                    
(Deferred from March 8 Meeting) 

  
Mr. Bert Dorrestyn, GIS Manager, from Public Works presented the GIS system on the 
water line prioritization. The GIS program started in 2006. This computerized system has 
the ability to track the utility improvements and day-to-day maintenance. Previously, this 
data was found in maps. Mr. Dorrestyn indicated that since Normandy Shores 
Neighborhood Right-of-Way Improvement Project is close to completion, as-built 
information is being requested from the contractor to be incorporated into the GIS 
System. Mr. Dorrestyn indicated that the fire hydrants in Normandy Shores have recently 
been added to the system. The GIS system will also able to identify pipes that were 
recently bursts in the City. He further added that any work order created for repairing 
breaks, input from staff on “Hot Spots”, reported calls from residents about bad smell in 
the area, will be collected and logged into the system to allow for better tracking.  
 

A discussion ensued on the 16 inch transmission line broke on 63rd Street. Mr. Beckman 
informed the committee that there could have been a number of reasons why the pipe 
burst. Mr. Beckman mentioned that the valve was encased in concrete, possibly 
resulting from the demolition of the 63rd Street Bridge, and it was exposed to salt water. 
Fred Beckman assured the committee that further testing is being done to determine the 
actual cause.    
 
OLD BUSINESS                                                                                    7:39 p.m. 
          
CIP Project Status Report 
Construction Update: Normandy Shores Neighborhood Improvement Project 
Status Report: Venetian Island Neighborhood Improvement Project 
Status Report: Sunset Islands I & II 
Status Report: Sunset Islands III & IV 
Status Report: Royal Palm Avenue and 44th Street Flooding Mitigation 
Status Report: Palm & Hibiscus Island Undergrounding 
Status Report: Flamingo/West Avenue ROW 
 
STAFF ACTION ITEMS 
Construction Update: Normandy Shores Neighborhood Improvement Project 
Aurelio Carmenates, the project manager, for Normandy Shores Right-of-Way 
Improvement project reported that residents complained about hazardous material being 
dumped adjacent to the Avant Condominium. It was determined that the material found 
was actually debris resulting from the cleaning of the structures. Mr. Carmenates 
ordered the removal of the debris and the area was immediately cleaned-up by the 
contractor. Additionally, Mr. Charles Carreño, CIP Director, announced a soft opening of 
the Normandy Shores Golf Club House on Wednesday, April 13, 2010.   

 



Status Report: Venetian Island Neighborhood Improvement Project 
City Attorney Raul Aguila reported to the committee that his office had been working 
closely with Mr. Greg Carney and the other members of the Venetian Island’s 
Homeowner’s Association to determine the rightful owners of the roadways and street-
ends leading to the bay. At the request of the committee, a title attorney was hired by the 
City at a nominal cost. The City is in fact the owners of the street-ends. Mr. Aguila 
mentioned that this is now an encroachment matter, which will be handled through 
Public Works. Moreover, the affected homeowners will be contacted. 
 

Project manager Roberto Rodriguez mentioned that once RIC-MAN International has 
acquired their permits for the project, they could receive the second notice to proceed. 
Mr. Albert Dominguez from RIC-MAN International informed the committee that he was 
prepared to move forward with both the County and City’s right-of-way improvement 
projects on the Venetian Islands. However, he is having issues with acquiring the 
Dewatering permit from DERM. Mr. Carreño mentioned that this has been an issue with 
the other capital projects. Mr. Carreño is planning a visit to DERM to address this issue 
and will report back to the committee on how this matter can be resolved.  
 
A discussion on the FPL undergrounding ensued. It was requested by the committee for 
staff to provide established procedures for neighborhoods seeking undergrounding of 
utility lines.  
 
Status Report: Sunset Islands I & II 
Mr. Goldsmith discussed the results of the Nutting report and revealed the findings of the 
existing soil conditions on the islands. The muck was not as widespread and deep as 
initially anticipated. There will be a further review of the report. A decision will be made 
as to the most acceptable sediment tolerance. The City staff and the HOA agreed to the 
9-foot travel lanes and the addition of the 18 inch to 24 inch valley gutters proposed for 
Sunset Islands 1 and 2. The staff mentioned that outreach on this issue is currently 
being done throughout the islands. 
 

Report: Sunset Islands III & IV 
Project Manager Keith Mizell informed the committee that Sunset Islands III & IV 
Homeowners Association had requested additional funding, approximately $400,000, for 
the entry way improvements, which include the guardhouse and entry gate. This request 
has been referred to the Finance and Citywide Projects Committee by the City 
Commission in May. The CIPOC committee has requested from staff an inventory of 
guard houses.  
 

Status Report: Royal Palm Avenue and 44th Street Flooding Mitigation.  
Charles Carreño informed the committee that the project is currently in the design 
phase. The committee has requested that Public Works keep the homeowners’ apprised 
monthly on the developments of the project.   
 
Status Report: Palm & Hibiscus Island Undergrounding 
The residents submitted signed petitions from the Miami Dade County for the proposed 
undergrounding project on the island. The association is expecting this process to be 
validated in two weeks from the Miami Dade County.  
 
Status Report: Flamingo /West Avenue Neighborhood ROW 
Mr. Carreño informed the committee that since the last meeting, the County and State 
had executed their portion of the agreement. RIC-MAN International is the contractor for 
the project and a pre-construction kick-off meeting was held on March 18, 2010.   

 

The meeting was adjourned at 8:47 p.m. 


